eVA Interface and Integration Designh Team — Import/Export Group

Opening:

Meeting Minutes
June 5, 2003

A meeting of the eVA import/export interface workgroup was called to order at 10:00 AM on

6/5/2003 in Richmond.

Present:

Debbie Adams, UVA (phone)

Cheryl Kimball, DOLI/DCR (phone)

Richard Brough, DSS

Andy Kmett, VCE (phone)

Chris Childress, DOLI (phone)

Joy Lazarus, DMHMRSAS (phone)

Martha Freeland, DMV (phone)

Parvin Mirshahi, DGS (phone)

Maria Hatcher, DGS

Jim Roberts, DMHMRSAS (phone)

A. Approval of Agenda
The informal agenda:
1 - Implementation Status
2 —New Work
3 - Agencies General Status
4 - Policy Questions

B. Approval of Minutes

Previous meeting minutes were reviewed.

C. Issues

Open Issues

1. It was reported that vendors are having problems accessing the system on
weekends. The group would like to know time periods when eVA Vendor

Registration is not available.

Status: Marion Lancaster has contacted the eVA Contract Officer to give the
exact time when the system should be available.

10/31/2002 — The contract officer is working on the response. At a minimum, the
system should normally be available Monday through Friday from 8AM to 6PM.
The contract officer is working on the exact schedule that includes non-business
hours such as nights and weekends.

11/14/02 — Waiting on AMS for official answer.

Closed Issues

No items closed at this session.

D. New Business

1. Implementation Status
Nothing to report.

*** Note: Minutes reflect discussions, not final decisions. A separate document

will be provided with final decisions.




2. New Work
Nothing to report.

3. Production Status

DGS —

- The group was reminded again about the importance of providing data in

the VENDORPARTNUMBER field on the requisition line, especially on
orders going to Fisher Scientific. This is very important for punch-out
vendors. Without this part number, the vendor must manually process
the orders. Marion has been communicating with Fisher Scientific and
the vendor has expressed several concerns with orders processed
through the interface. Some of the concerns is prices sent on interface
orders do not match their punch-out catalog prices. Prices quoted on the
phone do not match their punch-out catalog prices. Fisher also
expressed the need to have agency'’s Bill/Ship to addresses loaded in
their system before orders can be accepted from agency. Marion and
Maria will develop a process to provide this data to Fisher.
VDOT —

Representatives not present.
DMAS —

- Representatives not present.

DSS -

- Richard Brough reported “status quo”. They are busy working on other
projects and have not been focusing on modifications to the eVA
interface. They still need to program change orders, cancellations, and
attachments.

Richard reported problem with vendor registered in eVA. He stated that
a vendor that registered on Monday did not show up on the vendor 030
report until Wednesday. Also, Prod001 vendor report does not show
vendor. Richard will send Maria more information to research. This
delay caused an order for a very big amount to go into the DGS holding
tank instead of the eMall.
Richard would like to know when the next report card is scheduled to be
sent to the agencies.
DMME -

Representatives not present.

ABC -
- Representatives not present.
DOLI -

- Cheryl Kimball reported she start testing change and cancel orders, but
is still waiting on answers to policy questions before the design and
programming can be completed.

Cheryl reported a comment on a test order appeared on the requisition
header instead of a requisition line as intended. Maria asked her to send
her information on the PO for research.
DEQ -
- Representatives not present.
DCR —

Cheryl Kimball reported “status quo”. Still waiting on DCR to test
changes/cancel orders.

VATECH —

Representatives not present.

UVA -

Debbie Adams report that she continues to work on attachments.
VCU -

Representatives not present.
DMHMRSAS—-

*** Note: Minutes reflect discussions, not final decisions. A separate document
will be provided with final decisions.



Jim Roberts reported that they are making good progress in Petersburg.
They are officially live in production. They still have attachments to test,
might send a test file tomorrow.

Jim sent information to vendor to program for cancellations. This was
overlooked.

Jim stated that they will start working in Williamsburg area to go live with
the interface at the end of July. He hopes to start working on their
interface by the end of June.

JMU —
- Representatives not present.
4, Agency General Status
VCE -
- Andy Kmett had nothing new to report. Still have more testing to do.
The agency continues working on cleaning their vendor file.
The purchasing group is entering commodity codes into their system. It
will probably take a couple of weeks to complete that work.
ODU -
- Representatives not present.
DMV —
- Martha Freeland reported that they are live with Oracle 11i. Just need to
do some clean-up. She anticipates being live with the interface by mid
July the very latest.
8. Policy Questions

No new questions.

The next weekly interface meeting will be held on Thursday, June 12, 2003 at DGS in the ISS g
floor conference room from 10:00 a.m. to 12:00 p.m. Please be prepared to give your agency's
status on the import interface effort and problems if any.

Open Action Items

1. Find out if and how agencies will have access to the DGS Holding database. (Marion
Lancaster)

05/29/2003 DGS is not planning on giving agencies access to the DGS Holding
database. DGS is actively working with AMS on the design to load “holding tank” data
into the eVA data warehouse. Agencies will then be able to access that information
through the normal data warehouse reporting process.

2. Debbie Adams would like to know what other interfaces are on schedule and the timeline.
(Marion Lancaster)

05/29/2003 Responses to the Interface Survey are due May 30. The survey results will
be analyzed to determine which interfaces are desired so the work can be scheduled.

Closed Action Items

No actions items closed at this session.

Prepared by Maria Hatcher

*** Note: Minutes reflect discussions, not final decisions. A separate document
will be provided with final decisions.



